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DEPARTMENT OF THE NAVY 

SOUTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

2 1 55 EAGLE DR .. P. 0. BOX 1 0068 

CHARLESTON. S. C. 294 1 1 -0068 

CERTIFIED MAIL- RETURN RECEIPT REQUESTED 

Ms. Allison Drew 
Environmental Protection Agency (EPA) 
Region IV 
Waste Management Division 
RCRA and Federal Facilities Branch 
345 Courtland Street NE 
Atlanta, Georgia 30365 

Dear Mr. Drew: 

PLE .... SE AOQAESS REPLY TO Tl-IE 

C0MM.ANOING Qf"FICEA. NOT TO 

THE SIGNER Of" THIS LEITER 

REFER TO 

5090/11 
Code 18211 

2 1 OCT 1991 

In accordance with the Signed Federal Facility Agreement (FFA), the 
Quarterly Progress Report, enclosure ( 1), and the draft 
Adminstrative Record (AR) File Index (which is under development) 
for the Naval Air Station Pensacola, Pensacola, Florida as 
enclosure (2), are forwarded for your review. 

Please contact Ms. Suzanne 0. Sanborn (Code 18211) at (803) 743-
0574, if you have any questions. 

Encl: 

Sincerely, 

/:?/r{c/~ 
' JAMES B. MALONE, JR., P.E. 

MANAGER, INSTALLATION 
RESTORATION, EAST SECTION 

(1) Quarterly Report July 1991-September 1991 
(2) Draft Administration Record File Index 
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As per Federal Facilities Agreement (FFA) requirements, the 
following Quarterly Progress Report is submitted. This Quarterly 
Progress Report covers the time period quarter of July 18, 1991 
through September 30, 1991 and to October 18, 1991. The previous 
Quarterly report covered the time period of April 1991 through July 
1991. 

PROGRESS 

General: 

1. On July 18, 1991, the Navy sent to EPA as requested all 
previous documents (workplans) and generic plans. 

2. On July 19, 1991, the Navy submitted a Revised Final Site 
Management Plan (SMP) based on faxed comments from EPA on July 18, 
1991. 

3. On July 19, 1991, the Navy received from Ecology and 
Environment, Inc. (E&E, Inc.) Data Evaluation Summaries and 
Proposed Samples Location Changes for Phase I Site Groups F, G, J, 
K, M, and N at NAS Pensacola. 

4. On July 26, 1991, FDER transmitted to the Navy their review 
comments on the following (1) NAS Pensacola; CA/RA Investigation 
Sites 1, 2, 11, 12, 13, 14, 15, 24, 26, and 30, and Group O Sites 
32, 33, 35- CA/RA Investigation Workplan. The comments received 
for the Diesel Fuel Marine Pipeline leak, Interaction of East and 
North Avenues were given to the UST Program Manager. 

5. On July 29, 1991, the Navy received from E&E, Inc. a letter 
pertaining to Utility location delays at site group K and N, 
Contamination Assessment/Remedial Activities Investigation at NAS 
Pensacola. 

6. On August 5, 1991, the Navy received from EPA an approval 
letter pertaining to the Revised Final SMP dated July 19, 1991. 

7. On August 6, 1991, the Navy received a draft report entitled 
"Conceptual Model of the Sand and Gravel Aquifer, Escambia County, 
Florida" from the Northwest Florida Water Management District. 

8. On August 12, 1991, the Navy received from FDER an approval 
letter pertaining to the Revised Final SMP dated July 19, 1991. 
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9. On August 12, 1991, the Navy received from FDNR review comments 
on the Interim Data Reports for Groups A through E (OU 1-5) Sites 
1, 2, 11, 12, 13, 14, 15, 24, 26, and 30 at NAS Pensacola, Florida. 

10. On August 14, 1991, the Navy received from E&E, Inc. an 
Analytical Cost Difference Summary for Sites in Batch 2, Groups F, 
G, J, K, M, and N (OU 6-9) at NAS Pensacola. This letter was 
discussed and the cost were identified as negligible. 

11. On August 14, 1991, the Navy received from EPA the following 
guidance: Guide to Development Superfund No Action, Interim 
Action, and Contingency Remedy RODS, and Guide to Management of 
Investigation Derived Wastes. 

12. On August 30, 1991, the Navy received from EPA review comments 
on the Interim Data Reports for the RI/FS Sites 1, 2, 11, 15, 26, 
and 30 for NAS Pensacola. 

13. On August 28, 1991, the Navy transmitted to FDER and EPA the 
1992 Yearly Update of the SMP. 

14. On September 2, 1991, the Navy received from the Department of 
Commerce, National Oceanic and Atmospheric Administration review 
comments on the CA/RA Investigation, Interim Data Reports and 
Proposed Phase II Sampling for Sites 1, 2, 11, 12, 13, 14, 15, 24, 
26, and 30 for NAS Pensacola. 

15. On September 9, 1991, the Navy received from E&E, Inc. the 
monthly progress report and overall project Status summary for 
sites at NAS Pensacola, Florida. 

16. On September 6, 1991, the Navy received a letter from the FDER 
District Off ice pertaining to the Waste Water Treatment Plant 
(WWTP) , and the Closure Permit HF 17-148989 and the Recovery 
System. 

17. On September 16, 1991, the Navy (SOUTHDIV) received a letter 
from NAS Pensacola pertaining to the Installation Restoration (IR) 
Program Contract. 

18. On September 16, 1991, the Navy received a letter from Martin 
Marietta pertaining to the Controls for Environmental Pollution, 
Inc. (CEP) laboratory quality assurance plan. 

19. On September 17, 1991, the Navy received from E&E, Inc. 
pertaining to the Analytical Results for EPA's Split, Spike, and 
Blank Samples taken at Site 27, NAS Pensacola. 
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20. On September 20, 1991, the Navy received a copy of a Memorandum 
to Martin Marietta Energy Systems, Inc from CEP on the QAP. 

21. On September 23, 1991, the Navy received from FDER an approval 
letter regarding the 1991 Yearly Update SMP dated August 28, 1991. 

22. On September 26, 1991, the Navy received from EPA review 
comments regarding the Interim Data Reports from Screening Sites 
12, 13, 14, and 24 at NAS Pensacola. 

23. On September 26, 1991, the Navy received from Advanced 
Sciences, Inc. of Tennessee information concerning "A Project 
Manager's Primer on Data Validation." 

24. On September 26, 1991, the Navy transmitted to EPA the 
Analytical Results for EPA's Split, Spike, and Blank Samples taken 
from Site 27. 

25. On September 26, 1991, the Navy transmitted a letter to CEP, 
Inc. concerning their QAP. 

26. On September 26, 1991, the Navy transmitted a letter to NOAA on 
receipt of their comments. 

27. On September 26, 1991, the Navy transmitted a letter to FDNR on 
receipt of their comments. 

28. On September 27, 1991, the Navy transmitted a letter to Mr. 
Thomas W. Moody, Administrator for FDER, Northwest District Office 
pertaining to the WWTP and the Design Project for the Recovery 
System at the WWTP NAS Pensacola. 

29. On October 2, 1991, the Navy requested E&E, Inc. to provide an 
A/E fee proposal for Modification #15 (Additive to Mod. #13). 

30. On October 2, 1991, the Navy requested E&E, Inc. to provide an 
A/E fee proposal for Mod. #16 (Deductive to Mod #12). 

31. On October 7, 1991, the Navy (SOUTHDIV) sent a letter to NAS 
Pensacola on the Installation Restoration Program Contract and 
future Contractor and workload. 

32. On October 8, 1991, the Navy received the monthly progress 
report and overall project status summary from E&E, Inc. on the 
investigation activities at NAS Pensacola. 
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33. October 9, 1991, the Navy receives a letter from FDER Northwest 
District Off ice concerning the meeting date for the Design Project 
at NAS Pensacola WWTP. 

34. On October 15, 1991, the Navy received a letter from E&E, Inc. 
pertaining to the submittal of the 100% Draft Revised Investigation 
Workplans for OU 1-5 (Groups A through E). 

35. On October 16, 1991, the Navy receives a letter from E&E, Inc. 
pertaining Field logbook copies, Phase I sites, CA/RA 
Investigation, NAS Pensacola. 

36. On October 16, 1991, the Navy receives a letter from E&E, Inc. 
pertaining to the Responses to Comments for EPA, FDER, FDNR and 
NOAA on Draft Interim Data Reports, Sites Groups A through E (sites 
1, 2, 11, 12, 13, 14, 15, 24, 26, and 30) and the Proposed 
Recommendations for Phase II Workplans. 

37. On October 17, 1991, the Navy sent a letter to NOAA containing 
the Navy responses to NOAA comments. 

38. On October 17, 1991, the Navy sent letters to FDER and EPA 
containing the Navy responses to FDER, EPA, NOAA and FDNR 
comments. 

39. On October 17, 1991, the Navy sent a letter to FDNR containing 
the Navy responses to FDNR comments. 

Meetings: 

1. On July 30, 1991, the Navy met with EPA, FDER, and TRC for the 
RPM and TRC meetings. 

Fieldwork: 

Status: OU 1-5 (Batch 1: Groups A through E) 
PSC Screening Sites: 12, 13, 14, and 24 

OU 1: 
OU 2: 

OU 3: 
OU 4: 
OU 5: 

Sanitary Landfill (site 1) 
N. Chevalier Disposal Area (site 11) 
Supply Department Storage Area (Site 26) 
Waterfront Sediment Area (site 2) 

Pesticide Rinsate Disposal Area (site 15) 
Building 649 and 755 (site 30) 
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PSC Site 12: Scrap Bins 
PSC Site 13: Magazine Point Rubble Disposal 
PSC Site 14: Dredge Spoil Fill 
PSC Site 24: DDT Mixing Area 

Note: (P) Primary Document 
(S) Secondary Document 
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Due Date: (P) Draft RI/FS Phase II Workplan transmitted on October 
17, 1991. 

(S) Finalized Interim Data Reports transmitted on October 
17, 1991. 

(P) Yearly Update of SMP transmitted on August 28, 1991. 
(S) Quarterly Report due October 31, 1991. 

Projected Dates: Agency Review comments due on Draft Phase II 
Workplans 90 day of receipt. 

In the month of JULY 1991 the 
initiated/completed by the contractor: 

following tasks were 

-completion of entering laboratory data into DBASE III format and 
submitting all 10 sites (Batch 1) on floppy disks. 
-prepare for RPM and TRC meetings. 
-prepare to submit TRC/RPM minutes for review and comment. 

Status: OU 6, 7, 8, and 9 (Batch 2: Groups F, G, J, K, M, and N) 
PSC Screening Sites 7, 10, 19, 20, 21, 23, 25, 34, and 36 

OU 6: Navy Yard Disposal (site 9) 
Soil South of Bldg 3460 (site 29) 

OU 7: Radium Dial Shop Sewer (site 27) 
OU 8: Crash Crew Training (site 3) 
OU 9: Soil North of Bldg 648 (site 31) 

PSC Site 7 : Firefighting School 
PSC Site 10: Commodore's Pond 
PSC Site 19: Fuel Farm Pipeline Leak- transferred to UST Program 
PSC Site 20: Pier Pipe leak- transferred to UST Program 
PSC Site 21: Sludge at Fuel Tanks-transferred to UST Program 
PSC Site 23: Chevalier Field Pipe Leak- transferred to UST Program 
PSC Site 25: Radium Spill Site 
PSC Site 34: Solvent North of Bldg 3557 
PSC Site 36: IWTP Sewer 
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Due Dates: (P) Yearly update of SMP transmitted on August 28, 1991 
{S} Quarterly Report due October 31, 1991 

Projected Date: {P) Draft RI/FS Phase II Workplans due on April 17, 
1992. 

(S) Draft Interim Data Reports on Phase I Workplan 
due on April 17, 1992. 

Agency review on Projected Deliverables due 90 days 
within receipt. 

In the month of AUGUST 1991 the 
initiated/completed by contractor: 

following tasks were 

-draft minutes of TRC/RPM meetings were submitted for the 
installation and SOUTHDIV review and comment. 
-the temporary monitoring well installation and soil and 
groundwater sampling tasks were completed for Site Group N. 
-the hydrologic assessment task was completed for Site Group J,K, 
and N. 
-additional follow-up temporary monitoring well installation and 
soil and groundwater sampling was conducted on Sites 27, and 36; 
-preparation of the interim data reports was initiated for Site 
Groups J, K, N, and continued for Sites Groups F, G, and M. 

Status: OU 10: (Batch 3: Group O} 

OU 10: IWTP Sludge Drying Beds (sites 32) 
WWTP Ponds (site 33) 

PSC Site 35: Miscellaneous IWTP SWMU's 

Due Date: {P) Yearly update on SMP transmitted on August 28, 1991. 
(S) Quarterly Report due October 31, 1991 
Agency Review of Submitted Phase I and II combined 

Workplans of June 22, 1991, review comments transmitted to Navy by 
September 2, 1991. 

Projected Date: Navy addresses comments for Phase I and II combined 
Workplans by November 6, 1991. 

(P) Prepare Draft/Final workplans by January 25, 
1992. 

(P) Submit Draft/Final Workplans by February 1, 
1992. 

In the month of SEPTEMBER 1991 the following tasks were 
initiated/completed by the contractor: 

-submitted the Draft Phase I Workplans for Group P and Q. 
-preparation of interim data reports for Batch 2 continues. 
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Status: OU 11, 12, 13, and 14 (Batch 4: Groups P, Q, H, and I) 
PSC Screening Sites: 8, 18, and 28 
Group L: PSC Screening sites: 4, 5, 6, and 16 

OU 11: Bldg 71 (site 38) 
OU 12: Oak Grove Campground Area (site 39) 
OU 13: Refueled Repair Shop (site 22) 
OU 14: Transformer Storage Yard (site 17) 

PSC Site 8 : Rifle Range Disposal 
PSC Site 18: PCB Spill Area 
PSC Site 28: Transformer Accident 

Group L: PSC 
PSC Site 4 
PSC Site 5 : 
PSC Site 6 : 
PSC Site 16: 

Screening Sites 
Army Rubble Disposal 
Borrow Pit 
Fort Redoubt Rubble Disposal 
Brush Disposal 

PSC Site 37: Sherman Field Fuel Farm- transferred to UST Program 

Due Dates 
1991. 

22, 1991. 

(P) Yearly update of SMP transmitted on August 28, 

(P) Draft Phase I Workplans transmitted on September 

(S) Quarterly Report due October 31, 1991. 

Projected Dates: Agency Review Comments due within 90 days receipt 
of Draft Phase I Workplans approximately January 22, 1992. 

Status OU: 15, 16, and 17 (Batch 5: Groups R, S, and T) 

OU 15: Bayou Grande Area (site 40) 
OU 16: NASP Wetlands (site 41) 
OU 17: Pensacola Bay Area (site 42) 

Due Date: (P) Yearly update of SMP transmitted on August 28, 1991. 
(S) Quarterly Report due on October 31, 1991. 

Projected Date: Submit Draft RI/FS Workplans on Dec 21, 1992. 
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In the month of OCTOBER 1991 the following tasks were 
initiated/completed by the contractor: 

-preparation of the interim data reports for site Groups F, G, J, 
K, M, and N continues. 
-100 % draft investigation workplans for Groups P and Q (as well as 
Groups H, I, and L) were submitted. 
-analytical results for split, spike, and blank samples received 
from EPA during the Phase I sampling were submitted. 

Issues: 

-tentatively schedule next RPM meeting for discussion on Groups H, 
I, L, P, Q and O Workplans (DEC 2, 1991) 
-tentatively schedule meeting for WWTP Recovery System Design 
upgrade package with EPA/FDER and District and E&E, 
Inc. /Installation representative- (NOV 26, 1991) -based the delivery 
of the design package 
-EPA is tentatively scheduling meeting on WWTP RCRA/CERCLA overlap 
and the lead (NOV 6, 1991) 
-tentatively meeting on Risk Assessment, and Ecological Guidance 
(ETEC) for upcoming projects at NAS Pensacola and the feedback of 
GPS survey (obtaining latitudes/longitudes). (DEC 91 or Jan 92 
timeframe) 
- tentatively schedule meeting on the 
reorganization of OUs at NAS Pensacola 
-issuance of the permit HFl 7-170951 
activities at WWTP NAS Pensacola 

Upcoming Quarter Due Dates: 

possible rearrangement or 
(DEC 91) 
by FDER for post-closure 

-Navy submits responses to comments by November 6, 1991 on Group o: 
OU 10 (WWTP) draft workplan. 
-Agency review comments on Batch 4: Group H, I, L, P, Q 
(OU 11-14) due by approximately December 22, 1991. 

Potential Area of Delays: 

-Navy Responses to Review comments on Group o based on conversation 
with EPA on October 17, 18, 1991. 
-Contractor E&E, Inc. contract will be expiring 
obtained ENSAFE, Inc. as E&E, Inc. replacemen~t~·c-.-:=<:::>;;..;;o--;-~ 
will be working on Pensacola until a smooth~r~a~n~~...-,-....~~~ 
made. This means that both will be attending 
meetings as requested (RPM/TRC, etc.) I 

(j ' 

.r} ~,tJY' 
' Ab/1'VV 
: ! ~ 
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Doc AR Date Document Subject 
Num File Entered Date 

Code 

1 3/B 10/18/89 12/14/83 Geraghty & Miller, Inc., 
Plan of Action Naval Assessment 
and Control of Installation Pollutants, 
Verification Study Sites 1-3,9, 11, 15, 
17, 19,22,26,27,Bldg. 649/755, Bldg 648, 
IWTP Sludge Beds, and DWTP. 

2 4/D 10/18/89 9/20/84 Geraghty & Miller, Inc., Verification 
Study- Assessment of Potential Ground
water Pollution at NAS, Pensacola, Fl. 

3 4/E 10/18/89 10/26/87 Geraghty & Miller, Inc., Lithologic 
Logs, NAS Pensacola WWTP 

4 5/ A 10/18/89 3/18/89 Geraghty & Miller, Inc., 
Characterization Study, Assessment of 
Potential Groundwater Pollution at 
NAS Pensacola- Sites 1, 11, 15, 19,26,27, 
31,34. 

5 3/B 10/18/89 12/00/88 Geraghty & Miller, Inc., Plan of Action 
Groundwater Feasibility Studies/Risk 
Assessments at NAS Pensacola 

6 4/E 10/18/89 1 /00/85 Geraghty & Miller, Inc., Water Quality 
Assessment Program at the Wastewater 
Treatment Plant, NAS Pensacola 
(Phase I) 



7 4/E 10/18/89 12/05/85 Geraghty & Miller, Inc., Water- Quality 
Assessment Program at the WWTP, NAS 
Pensacola (Phase 11) 

8 4/E 10/18/89 2/00/84 Missimer and Associates. Annual 
Groundwater Monitoring Report For 
Hazardous Waste Surface 
lmpoundment, NAS Pensacola WWTP 

9 4/E 10/18/89 8/00/88 Geraghty & Miller, Inc., Semi-Annual 
Report Corrective Action and 
Compliance-Monitoring Programs Surge 
Pond Operation WWTP, NAS Pensacola 

10 4/E 10/18/89 12/00/88 Geraghty & Miller, Inc., Second Semi-
Annual Report Corrective Action and 
Compliance- Monitoring Programs 
Surge Pond Operation Permit WWTP, 
NAS Pensacola 

11 4/8 10/18/89 6/20/86 Geraghty & Miller, Inc., Final Report-
General Concept Analysis For 
Impoundments at the WWTP NAS, 
Pensacola 

12 4/E 10/18/89 4/00/87 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (2/87-4/87) 

13 4/E 10/19/89 2/00/88 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (9/87-11/87) 

14 4/E 10/19/89 8/00/88 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (12/87-2/88) 



15 4/E 10/19/89 8/00/88 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (3/88-5/88) 

16 4/E 10/19/89 10/00/88 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (6/88-8/88) 

17 4/E 10/19/89 12/00/88 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (9 /88-11 /88) 

18 4/E 10/19/89 5/00/89 Geraghty & Miller, Inc., Quarterly 
Report Corrective Action Program 
WWTP NAS Pensacola (1 /89-3/89) 

19 4/E 10/19/89 5/00/89 Geraghty & Miller, Inc., Results of 
Appendix IX Analysis Monitor Well 
GM-66 Surge Pond Closure Permit, 
WWTP NAS Pensacola 

20 4/E 10/19/89 7/00/89 Ecology & Environment, Inc., 
Quarterly Report on Groundwater 
Monitoring, WWTP NAS Pensacola 
(3/89-5/89) 

21 4/E 10/19/89 7/00/89 Ecology & Environment, Inc., 
Groundwater Sample Analytical Data 
From Monitoring Well GM-4 Sanitary 
LF (Site 1) NAS Pensacola 


